
This action will adopt the Mitigated Negative Declaration and the Mitigation Monitoring and Reporting 
Program for the project, approve the project budget, authorize the Department of Public Works 
(Public Works) to carry out the project, and will adopt the plans and specifications, advertise for bids, 
and award a contract for construction.

SUBJECT

May 10, 2011

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

COLIMA ROAD SLOPE FAILURE REPAIR PROJECT
HACIENDA HEIGHTS  

ADOPT MITIGATED NEGATIVE DECLARATION – APPROVE PROJECT BUDGET ADOPT, 
ADVERTISE, AND AWARD

 (FOURTH DISTRICT) (3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

1. Consider the Mitigated Negative Declaration for the Colima Road Slope Failure Repair project, 
together with any comments received during the public review process; find on the basis of the whole 
record before your Board that there is no substantial evidence the project will have a significant 
effect on the environment; find that the Mitigated Negative Declaration reflects the independent 
judgment and analysis of your Board; adopt the Mitigation Monitoring and Reporting Program finding 
the program is adequately designed to ensure compliance with the mitigation measures. 

2. Approve the $2,700,000 project budget, and authorize the Director of Public Works to carry out the 
project.

3. Adopt plans and specifications that are on file in the Architectural Engineering Division of the 
Department of Public Works as a custodian of record for construction of the Colima Road Slope 

ctalamantes
New Stamp

ctalamantes
Typewritten Text
54	     May 10, 2011



Failure Repair project at an estimated $1,200,000 construction cost, and instruct the Executive 
Officer of your Board to advertise for bids to be received and opened on June 7, 2011, in accordance 
with the Instruction Sheet for Publishing Legal Advertisements.

4. Authorize the Director of Public Works to execute a consultant services agreement with the 
apparent Lowest Responsive and Responsible Bidder to prepare a baseline construction schedule 
for a $3,500 not-to-exceed fee and establish the effective date. 

5. Delegate to the Director of Public Works the authority to determine, in accordance with the 
applicable contract and bid specifications, whether the apparent Lowest Responsive and 
Responsible Bidder has timely prepared a satisfactory baseline construction schedule and satisfied 
all conditions for contract award, including the criteria adopted by your Board for contract award; to 
award and execute the construction contract, in the form previously approved by County Counsel, to 
the Lowest Responsive and Responsible Bidder; and to establish the effective date of the contract 
upon receipt by the Director of Public Works of acceptable Faithful Performance and Payment bonds 
and evidence of required contractor insurance.    

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will fulfill the requirements of the California Environmental 
Quality Act (CEQA) for the proposed project, protect the existing County roadway and private homes 
from further slope movement, and enable Public Works to deliver the project.

The proposed project involves repair of a slope failure that occurred on privately owned properties in 
a residential hillside area in Hacienda Heights adjacent to Colima Road.  The slope movement 
requiring repair occurred in March 2005 following the heavy winter rains. This failure resulted in 
damage to the backyards of two private residences located at 15353 and15360 Metropol Drive.  
Furthermore, this failure resulted in mud and debris flows onto Colima Road negatively impacting 
traffic flow along Colima Road, damaging public infrastructure, and causing a public safety hazard. 
This failure occurred on an engineered slope that was originally constructed by the County during 
construction of Colima Road.  

Upon discovery of this failure, Public Works took immediate emergency action to stabilize the slope 
and clean up the debris from the public right of way.  Public Works performed the necessary 
geotechnical soils investigations and engineering design services to address the needed permanent 
repairs.  Public Works completed the needed designs in November 2010 and recommends 
installation of a gravity groundwater control program that includes installation of horizontal drains into 
the slope and construction of a concrete retaining wall at the toe of the slope.  The proposed slope 
repair measures will increase the stability of the slope and provide better protection for the County 
roads and private properties adjacent to the hillside.

The County negotiated a final settlement with the owner of the private properties impacted by the 
slope failure to obtain the necessary easements required for installation and long-term maintenance 
of the horizontal drains that are to be installed within the private property boundaries.  This final 
settlement agreement also includes the final settlement associated with repairing the damages 
caused to these properties by the slope failure.  In consideration of the transfer to the County, the 
easements and rights of entry required to construct the project, and the granting of releases from all 
claims arising from the earth movement that occurred in 2005, the County agreed to pay the private 
property owner of the two properties impacted by the earth movement the amount of $80,000.  This 
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amount is included in the Project Budget Summary (Enclosure A) under the Land/Easement 
Acquisition line item.  The County Claims   Board approved this settlement agreement on March 7, 
2011.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Community and Municipal Services (Goal 3) 
and Public Safety (Goal 5) by completing work that will protect adjoining residential homes and 
improving the safety of public infrastructure in the community.

FISCAL IMPACT/FINANCING

     There will be no impact to the County General Fund as a result of these actions.  
     
     The total estimated cost of the Colima Road Slope Failure Repair project, including easement 
acquisitions, construction, plans and specifications, plan check fees, consultant services, 
miscellaneous expenditures, and County services, is $2,700,000.
     
     The Project Schedule and Budget Summary are attached (Enclosure A).
     
     The project cost will be financed with Proposition 1B funds under the Local Streets and Road 
Improvement, Congestion Relief, and Traffic Safety Account of 2006.  This project is included in the 
Fourth Supervisorial District's Road Construction Program in the Fiscal Year 2010-11 Road Fund 
Budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The construction contract contains terms and conditions supporting your Board's ordinances and 
policies, including, but not limited to:  County Code Chapter 2.200, Child Support Compliance 
Program; County Code Chapter 2.202, Contractor Responsibility and Debarment; County Code 
Chapter 2.203, Contractor Employee Jury Service Program; County Code Chapter 2.206, Defaulted 
Property Tax Reduction Program; Board Policy 5.050, County's Greater Avenues for Independence 
and General Relief Opportunities (GAIN/GROW); Board Policy 5.060, Reporting of Improper 
Solicitations; Board Policy 5.110, Contract Language to Assist in Placement of Displaced County 
Workers; and Board Policy 5.135, Notice to Contract Employees of Newborn Abandonment Law 
(Safely Surrendered Baby Law).  

Applicable law, including the State Public Contract Code, requires the County to award construction 
contracts to the apparent Lowest Responsive and Responsible Bidder, which refers to the firm that: 
(1) submits the bid with the lowest cost; (2) is deemed by the County to be "responsive" to specific 
criteria under the solicitation, including, but not limited to, licensure, bonding, and insurance 
requirements; and (3) is determined by the County to be a "responsible" bidder by exhibiting the 
quality, fitness, capacity, experience, and trustworthiness to satisfactorily perform the work required 
under the bid solicitation.

To ensure that the contract is awarded to the Lowest Responsive and Responsible Bidder with a 
satisfactory history of performance, bidders are required to report violations of the False Claims Act, 
criminal convictions, civil litigation, defaulted contracts with the County, complaints filed with the 
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contractors' State License Board, labor law/payroll violations, and debarment actions.  As provided 
for in Board Policy 5.140, the information reported by the contractor will be considered before 
making a recommendation to award.

As required by your Board, language has been incorporated into the project specifications stating 
that the contractor shall notify its employees, and shall require each subcontractor to notify its 
employees that they may be eligible for the Federal Earned Income Credit under the Federal income 
tax law (Federal Income Tax Law, Internal Revenue Service Notice 1015).

This project is exempt from your Board's Civic Art Policy adopted on December 7, 2004, because it 
is an infrastructure project.

ENVIRONMENTAL DOCUMENTATION

An Initial Study was prepared for this project in compliance with CEQA.  The Initial Study identified 
one potential significant effect of the project aesthetics.  Prior to the release of the proposed 
Mitigated Negative Declaration and Initial Study for public review, revisions in the project were made 
or agreed to which would avoid the effects or mitigate the effects to a point where clearly no 
significant effect would occur, as follows:  

Aesthetics: Construction of a new retaining wall and regrading the hillside may have a significant 
impact on the existing visual character.  Therefore, in order to mitigate for potential significant 
impact, Public Works will require the contractor to hydroseed the regraded hillside.  Public Works will 
include requirement for the new retaining wall to have a textured finish to simulate native material 
and blend in with the surrounding environment.  

The Initial Study and project revisions showed that there is no substantial evidence, in light of the 
whole record before the County, that the project as revised may have a significant effect on the 
environment.  Based on the initial study and project revisions, a Mitigated Negative Declaration was 
prepared for this project.  Public notice was published in the San Gabriel Valley Tribune on July 3, 
2009, pursuant to Public Resources Code Section 21092.  Copies of the draft Mitigated Negative 
Declaration for public review provided to the Hacienda Heights Library and Whittwood Branch 
Library  are available at our Headquarters building.  Notices regarding the availability of the draft 
Mitigated Negative Declaration was also mailed to residents within the vicinity of the project.  There 
were no organizations or individuals who previously requested notice.  

Comments were received from one resident.  Responses to those comments are included in 
Enclosure B of the Mitigated Negative Declaration.

The location of the documents and other materials constituting the record of the proceedings upon 
which your Board's decision is based in this matter is the County of Los Angeles Department of 
Public Works, Programs Development Division, 900 South Fremont Avenue, 11th Floor, Alhambra, 
California 91803.  The custodian of such documents and materials is Mr. Ed Dingman.  The 
Mitigation Monitoring and Reporting Program for the project is attached (Enclosure B).
The project is not exempt from payment of a fee to the California Department of Fish and Game 
pursuant to Section 711.4 of the Fish and Game Code to defray the costs of fish and wildlife 
protection and management incurred by the California Department of Fish and Game.  Upon your 
Board's adoption of the Mitigated Negative Declaration, Public Works will file a Notice of 
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Determination in accordance with Section 21152(a) of the California Public Resources Code and pay 
the required filing and processing fees with the Registrar-Recorder/County Clerk in the amount of 
$2,119.

CONTRACTING PROCESS

A standard contract, in the form previously approved by County Counsel, will be used.  The standard 
Board-directed clauses that provide for contract termination, renegotiation, and hiring qualified 
displaced County employees will be included in the contracts.

Advertising for bids will be in accordance with the County's standard Instruction Sheet for Publishing 
Legal Advertisements (Enclosure C).

As requested by your Board on February 3, 1998, this contract opportunity will be listed on the Doing 
Business with Us website.  

The contract requires the contractor to pay its employees applicable prevailing wages in accordance 
with the California Labor Code.

Participation by Community Business Enterprises (CBEs) in the project is encouraged through Public 
Works' Capital Projects' CBE Outreach Program and by monitoring the good faith effort of bidders to 
utilize CBEs.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no impact on current County services or projects during the performance of the 
recommended services.
 
 

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Project 
Management Division II.
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Respectfully submitted,

GAIL FARBER

Director

GF:JFK:bb

Enclosures

c: Executive Office, Board of Supervisors
 Auditor-Controller
 Chief Executive Office (Olga Shahun)
 Civic Arts Commission
 County Counsel
 Office of Affirmative Action Compliance
 Department of Public Social Services 
(GAIN/GROW Program)
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May 10, 2011

ENCLOSURE A

COLIMA ROAD SLOPE FAILURE REPAIR PROJECT
HACIENDA HEIGHTS

ADOPT MITIGATED NEGATIVE DECLARATION — APPROVE PROJECT BUDGET
ADOPT, ADVERTISE, AND AWARD

(FOURTH DISTRICT) (3 VOTES)

I. PROJECT SCHEDULE

Project Activity
Completion

Date

Project Design
Construction Documents 11/22/10
Jurisdictional Approvals 12/27/10

Bid and Award 08/11/11

Construction
Substantial Completion 01/19/12
Acceptance 03/21/12
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II. PROJECT BUDGET SUMMARY

Budget Summary Total Project
Budget

Land/Easement Acquisition $ 80,000
Construction

Job Order Contract (Site Work) $ 1,200,000
Bid Contingency (0 percent) $ 0
Change Orders — Construction $ 180,000
Demolition $ 0
Utility Connection Fee $ 0
Departmental Crafts $ 0
Youth Employment $ 0
Equipment $ 0
Construction Consultants $ 0
Miscellaneous Expense $ 0
Telecomm Equipment — Affixed to Building $ 0
Gordian Group $ 0
Civic Arts N/A

Subtotal $ 1,380,000
Programming/Development $ 0
Plans and Specifications $ 0
Consultant Services

Deputy Inspection $ 40,000
Site Planning S $ 	0
Methane Consultant $ 0
Geotech/Soils Test $ 40,000
Cost Estimating/Constructability Reviews $ 0
Topographic Surveys $ 0
Construction Management $ 0
Construction Administration $ 0
Environmental $ 0
Move Management $ 0
Equipment Planning $ 0
Legal $ 0
Scheduling $ 0
Contract/Change Order $ 0
Other $ 0

Subtotal $ 80,000
Miscellaneous Expenditures

Printing $ 10,000
Furniture, Fixtures, and Equipment $ 0

Subtotal $ 10,000
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II. PROJECT BUDGET SUMMARY continued

Budget Category Total Project
Budget

Jurisdictional Review/Plan Check/Permit $ 20,000
County Services

Code Compliance and Quality Control Inspections $ 50,000
Design Review $ 0
Design Services $ 150,000
Contract Administration $ 25,000
AED Support Services $ 0
Project Management $ 160,000
Project Management Support Services $ 0
Secretarial $ 10,000
Document Control $ 10,000
Survey/Mapping and Property Mgmt. $ 75,000
Programs Development $ 45,000
Geotechnical and Material Engineering $ 60,000
Traffic and Lighting $ 10,000
Construction $ 15,000
Project Security $ 0
Project Technical Support $ 25,000
Consultant Contract Recovery $ 25,000
Office of Affirmative Action $ 10,000
County Counsel $ 250,000
Emergency Response and Temporary Repairs Activities $ 210,000
Other $ 0

Subtotal $ 1,130,000
Total $ 2,700,000
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ENCLOSURE B

COLIMA ROAD SLOPE FAILURE REPAIR PROJECT
HACIENDA HEIGHTS

ADOPT MITIGATED NEGATIVE DECLARATION — APPROVE PROJECT BUDGET
ADOPT, ADVERTISE, AND AWARD

(FOURTH DISTRICT) (3 VOTES)

PROGRAM FOR REPORTING AND MONITORING THE
I MPLEMENTATION OF ENVIRONMENTAL MITIGATION MEASURES

The project includes other standard mitigation measures as discussed in Section XVIII of
the Negative Declaration.

Program Management

Responsibility for monitoring and reporting compliance with mitigation measures, if any,
shall be designated by Public Works as appropriate.

To facilitate implementation and enforcement of this program, Public Works shall ensure
that the obligation to monitor and report compliance with environmental mitigation
measures is required by all project-related contracts between the County and
architect/engineer, prime construction contractor, and any other person or entity who is
designated to monitor and/or report compliance under this program during the
preconstruction and construction phases.

Public Works shall take all necessary and appropriate measures to ensure that each
project-related environmental mitigation measure is implemented and maintained.

Preconstruction

Public Works is responsible for incorporating mitigation measures into project design and
confirming in writing that final construction drawings include all design-related mitigation
measures.
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Construction

Public Works or prime construction contractor for project and/or for project-related off-site
improvements is responsible for constructing and/or monitoring the construction of
mitigation measures incorporated in final construction documents and reporting instances
of noncompliance in writing.

Public Works or prime construction contractor for project and/or for project-related off-site
improvements is responsible for implementation and/or monitoring the implementation of
mitigation measures affecting methods and practices of construction (e.g., hours of
operation, noise control of machinery) and reporting instances of noncompliance in writing.

Public Works is responsible for monitoring compliance of prime construction contractor(s)
with responsibility set forth above and reporting noncompliance in writing.

Project Operation

After completion and final acceptance of the project, Public Works is responsible for
monitoring and maintaining compliance with adopted mitigation measures, which affect
project operation.
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ENCLOSURE C

COLIMA ROAD SLOPE FAILURE REPAIR PROJECT
HACIENDA HEIGHTS

ADOPT MITIGATED NEGATIVE DECLARATION — APPROVE PROJECT BUDGET
ADOPT, ADVERTISE, AND AWARD

(FOURTH DISTRICT) (3 VOTES)

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20125, you may publish once a week for two weeks in a
weekly newspaper or ten times in a daily newspaper. Forward three reprints of this
advertisement to Architectural Engineering Division, Department of Public Works,
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for
furnishings, materials, labor, and equipment required to complete construction for the
following work:

BID DOC. DATE OF BID
SD PROJECT FEE OPENING 

4 Colima Road Slope Failure $25 June 7, 2011
Repair Project
Hacienda Heights, CA 91745

Copies of the project manual and drawings may be obtained at the Cashier's office,
Department of Public Works, 900 South Fremont Avenue, Mezzanine Floor, Alhambra,
California 91803, for the fee stated above.  For bid information, please call
(626) 458-2563. Each bid shall be submitted on the required form, sealed, and filed at
the Cashier's office no later than 10:45 a.m. on the date indicated. Bids will be publicly
opened, examined, and declared by Public Works at 11 a.m. on this date in
Architectural Engineering Division's Conference Room, 900 South Fremont Avenue,
8th Floor, Alhambra, California 91803.
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Bids must conform to the drawings and project manual and all bidding requirements.
This project requires the prime contractor to possess an active A license classification at
the time of bid submittal. The contractor should verify to his/her satisfaction that he/she
holds the specified license. The contractor and all of its subcontractors of any tier shall
be required to pay prevailing wages to all workers employed in the execution of the
project in accordance with Labor Code Section 1770 et seq. Copies of prevailing rate of
per diem wages are on file at Public Works' Architectural Engineering Division, which
shall be made available to any interested party upon request.

PRE-BID CONFERENCE

The Public Works' Project Management Team will hold a nonmandatory prebid
conference at 10 a.m. on May 24, 2011, at the project job site to provide information on
the project, bidding process, and answer any questions that the potential bidders may
have. For further directions, please contact Kathleen Gandara with Public Works'
Architectural Engineering Division at (626) 458-2566.

OTHER INSTRUCTIONS

The County supports and encourages equal opportunity contracting. The contractor
shall make good faith efforts, as defined in Section 2000 of the Public Contract Code, to
contract with Community Business Enterprises.

The project is subject to State Water Resources Control Board's new Construction
General Permit effective July 1, 2010, for discharges of storm water runoff associated
with the construction and land disturbance activities.  Bidders are expected to
understand and be responsible for all activities required by the State regarding these
new requirements.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical
or inconsequential errors and discrepancies in bids submitted in the public's interest.

Si necesita informaciOn en espafiol, por favor !lame al Telefono (626) 300-3289.
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Upon 72 hours notice, Public Works can provide program
information and publications in alternate formats or make other
accommodations for people with disabilities. In addition, program
documents are available at our main office in Alhambra (900 South
Fremont Avenue), which is accessible to individuals with disabilities.
To request accommodations ONLY, or for more ADA information,
please contact our departmental ADA Coordinator at (626) 458-4081
or TDD (626) 282-7829, Monday through Thursday, from 7 a.m. to
5:30 p.m.

Con 72 horas de noticia, el Departamento puede proveerle
informaci6n y publicaciones sobre el programa y formatos
alternativos o hacer adaptaciones para incapacitados. Adem6s,
documentaci6n sobre el programa estã disponsible en nuestra
oficina principal en Alhambra (900 South Fremont Avenue), la cual
es accesible para individuos con incapacidades. Para solicitar
adaptaciones SOLAMENTE, o para mas informaciOn del ADA,
pongase en contacto con nuestro Coordinador del ADA del
Departamento al (626) 458-4081 o TDD (626) 282-7829, de lunes a

jueves de las 7 a.m. a 5:30 p.m.

By order of the Board of Supervisors of the County of Los Angeles, State of California
dated May 10, 2011.

SACHI A. HAMAI, EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES




